

11/19/2018

The following administrative modifications were implemented:

H.011724 COLEMAN AVENUE REHABILITATION

Moved construction to FFY 2020

H.011739 US 165 SOUTH LIGHTING

Construction cost is now \$665K (\$731.5K with 10% cont) at 80/20 in FFY 2019

H.012626 LA 838: DRAINAGE IMPROVEMENTS

Construction phase is moving to FFY 2021

H.013776 WELL ROAD (NEW NATCH. RD – I-20 INT.)

Added project number and verify project name

H.013791 HADLEY (U.S. HWY 165 – NUTLAND RD)

Combine construction projects and add project number and name

H.013796 TANGLEWOOD DRIVE (LA 15 – DELLWOOD DR.)

Added project number and verify project name

H.013798 HARREL ROAD (US 80 – ARKANSAS RD)

Added project number and verify project name

H.013802 GARRETT ROAD (LA 15 – AUSTIN ST.)

Added project number and verify project name

H.013803 RICHWOOD RD NO. 2 (US 165 – BROWN ST)

Added project number and verify project name

H.013804 WALL WILLIAMS (GOOD HOPE – WHITES FERRY)

Added project number and verify project name

H.013805 FINK'S HIDE-A-WAY: BARKLEY – BAYOU OAKS

Added project number and verify project name